Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14483-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Pay Period:

Date: 01/08/2014
Page 1 of 4

Contract Location: Time Allowed: Days
INTERSECTION IMPROVEMENTS ON US 441/SR 243 AT SWI Elapsed Calender Days: Days
Percent Time: 81.45
District: 2 Area: 01
Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let: 02/22/2013

P. 0. BOX 91816 Date Awarded: 03/08/2013
Date Contract Executed: 04/12/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30364-1816 Date Work Began: 06/01/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/28/2014

Surety Co: AMERICAN SOUTHERN INSURANCE CO.

Current Contract Amount $312,979.90 Counties:

Original Contract Amount $304,034.63 Baldwin

Funds Available $86,011.09

Percent Complete 72.52%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004527 $312,979.90 $304,034.63 $86,011.09 72.52% $28,562.70

Chief Engineer

12/01/2013
to 12/31/2013



Rpt-ID: RCPESPRJ Georgia Date: 01/08/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14483-13-000-0 Estimate Number: 0007 Pay Period: 12/01/2013
to 12/31/2013

Project Number: 0004527 US 441/SR 243 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0004-00(527)

Total to Date Prev to Date This Estimate
Participating $204,271.97 $178,565.53 $25,706.44
Non-Participating $22,696.84 $19,840.58 $2,856.26
Total Earnings $226,968.81 $198,406.11 $28,562.70
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $226,968.81 $198,406.11 $28,562.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $226,968.81 $198,406.11
$28,562.70

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14483-13-000-0 Estimate Number: 0007

Date: 01/08/2014

Page 3 of 4

Pay Period:

12/01/2013

to 12/31/2013

Project Number 0004527

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .622
20382.760 .262
.884 $5,340.28 $18,018.36
STP00-0004-00(527)
0009 413-1000 BITUM TACK COAT GL 160.000 182.000
4.000 135.000
317.000 $540.00 $1,268.00
0010 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,982.000 4,467.793
3.250 .000
4,467.793 $.00 $14,520.33
0014 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 439.000 320.160
MATL & H LIME 103.700 109.270
429.430 $11,331.30 $44,531.89
Category Amount: $17,211.58 $78,338.58
Category Number: (0040 SIGNAL
0060 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
55000.000 .200
.200 $11,000.00 $11,000.00
1
Category Amount: $11,000.00 $11,000.00
Category Number: (0030 EROSION CONTROL
0145 163-0232 TEMPORARY GRASSING AC 1.000 .000
250.000 181
181 $45.25 $45.25
0210 163-0240 MULCH TN 2.000 .000
250.000 104
104 $26.00 $26.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14483-13-000-0 Estimate Number: 0007

Date: 01/08/2014

Page 4 of 4

Pay Period: 12/01/2013
to 12/31/2013

Project Number 0004527

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0215 700-8000 FERTILIZER MIXED GRADE TN 1.000 .000
350.000 .025
.025 $8.75 $8.75
Category Amount: $80.00 $80.00
Category Number: (0010 ROADWAY
0255 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WILC LF 800.000 169.000
1.000 310.000
479.000 $310.00 $479.00
0265 310-1101 GR AGGR BASE CRS, INCL MATL TN 85.000 119.173
19.430 .000
119.173 $.00 $2,315.53
Category Amount: $310.00 $2,794.53
Category Number: (0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -38.880
-38.880 $-38.88 ($38.88)
(IN# 1)
Category Amount: $-38.88 $-38.88
Project Total Amount: $28,562.70 $226,968.81



